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ESTIMATE RUN 01/29/2007

ESTIMATE SUMMARY 10:00:40

CONTID: C15217         ESTIMATE NO: 0007 PROG 2005

PCN: 15217-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Bridge Rehab-Whiskey Creek PERCENT TIME:

PROJECT NO: BR 012A-041                   

Bridge Rehab-Whiskey Creek

NAME OF ROAD: 12

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 01/29/2007 DATE TIME STARTED 04/05/2006

P.O. BOX 505 DATE LET 03/16/2006 DATE WORK BEGAN

 DATE AWARDED 03/22/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/03/2006 DATE ACCEPTED

SWINK CO 81077     719-384-5956 DATE NOTICE TO PROCEED 04/05/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 600,387.32 PARTICIPATING $ $ 82.85

AWARD PROJECT AMT: 596,446.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.33

TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS80

99.29%

4,256.74

82.85

82.85

82.85

$

$

$

$

596,130.58

0.00

596,130.58

0.00

596,130.58

-1,000.00

0.00

595,130.58

0.00

AMOUNT DUE 595,130.58 82.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 82.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

88.5
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PCN: 15217-BID    ESTIMATE RUN 01/29/2007

PROJECT: BR 012A-041                   ESTIMATE NO: 0007 10:00:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.000 0.000

L S 0.000 0.00

3,000.00000 0.000 0.00

201-00000  
 

0010 *REMOVAL OF DELINEATOR 4.000 4.000

EACH 0.000 0.00

18.00000 4.000 72.00

202-00090  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 821.000 821.000

SY  0.000 0.00

15.00000 821.000 12,315.00

202-00240  
 

0020 *REMOVAL OF GROUND SIGN 2.000 2.000

EACH 0.000 0.00

90.00000 2.000 180.00

202-00810  
 

0025 *REMOVAL OF GUARDRAIL TYPE 3 233.000 233.000

LF  0.000 0.00

3.00000 233.000 699.00

202-01130  
 

0030 *REMOVAL OF END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

185.00000 4.000 740.00

202-01300  
 

0035 COMBINATION LOADER 7.000 7.000

HOUR 0.000 0.00

122.00000 7.000 854.00

203-01594  
 

0040 *EROSION LOG (12 INCH) 171.000 171.000

LF  0.000 0.00

14.00000 171.000 2,394.00

208-00002  
 

0045 *SILT FENCE 783.000 783.000

LF  0.000 0.00

2.00000 783.000 1,566.00

208-00020  
 

0050 *CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

400.00000 2.000 800.00

208-00045  
 

0055 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

208-00070  
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PCN: 15217-BID    ESTIMATE RUN 01/29/2007

PROJECT: BR 012A-041                   ESTIMATE NO: 0007 10:00:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

208-00200  
 

0065 *SEEDING (NATIVE) 0.200 0.170

ACRE 0.030 45.00

1,500.00000 0.200 300.00

212-00006  
 

0070 *SOIL CONDITIONING 0.000 0.000

ACRE 0.000 0.00

2,200.00000 0.000 0.00

212-00032  
 

0075 *SOIL RETENTION BLANKET (STRAW/COCONUT) 812.000 812.000

SY  0.000 0.00

3.00000 812.000 2,436.00

216-00041  
 

0080 HOT MIX ASPHALT (PATCHING) (ASPHALT) 15.120 15.120

TON 0.000 0.00

180.00000 15.120 2,721.60

403-00720  
 

0085 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 275.790 275.790

TON 0.000 0.00

112.00000 275.790 30,888.48

403-33721  
 

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 60.000 59.900

GAL 0.100 0.40

4.00000 60.000 240.00

411-10255  
 

0095 12 INCH CORRUGATED STEEL PIPE 16.000 16.000

LF  0.000 0.00

30.00000 16.000 480.00

603-10120  
 

0100 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 263.000 262.500

LF  0.500 9.00

18.00000 263.000 4,734.00

606-00301  
 

0105 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,150.00000 4.000 4,600.00

606-01370  
 

0110 *TRANSITION TYPE 3H 0.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

606-01380  
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PCN: 15217-BID    ESTIMATE RUN 01/29/2007

PROJECT: BR 012A-041                   ESTIMATE NO: 0007 10:00:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *END ANCHORAGE (NONFLARED) 4.000 4.000

EACH 0.000 0.00

2,100.00000 4.000 8,400.00

606-02003  
 

0120 CURB TYPE 6 (SECTION M) 23.000 23.000

LF  0.000 0.00

20.00000 23.000 460.00

609-60011  
 

0125 *DELINEATOR (TYPE I) 6.000 6.000

EACH 0.000 0.00

27.00000 6.000 162.00

612-00001  
 

0130 *DELINEATOR (TYPE III) 2.000 2.000

EACH 0.000 0.00

28.00000 2.000 56.00

612-00003  
 

0135 *SIGN PANEL (CLASS I) 19.000 19.000

SF  0.000 0.00

15.00000 19.000 285.00

614-00011  
 

0140 *STEEL SIGN POST (U-2) 11.000 11.000

LF  0.000 0.00

34.00000 11.000 374.00

614-00200  
 

0145 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 22.000 22.000

LF  0.000 0.00

61.00000 22.000 1,342.00

614-01502  
 

0150 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

615-00030  
 

0155 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

9,000.00000 1.000 9,000.00

625-00000  
 

0160 *MOBILIZATION 1.000 0.984

L S 0.000 0.00

55,000.00000 0.984 54,120.00

626-00000  
 

0165 *EPOXY PAVEMENT MARKING 5.000 5.000

GAL 0.000 0.00

500.00000 5.000 2,500.00

627-00005  
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PCN: 15217-BID    ESTIMATE RUN 01/29/2007

PROJECT: BR 012A-041                   ESTIMATE NO: 0007 10:00:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *FLAGGING 407.250 407.250

HOUR -0.250 -6.75

27.00000 407.000 10,989.00

630-00000  
 

0175 *TRAFFIC CONTROL INSPECTION 52.000 52.000

DAY 0.000 0.00

153.00000 52.000 7,956.00

630-00007  
 

0180 *TRAFFIC CONTROL MANAGEMENT 79.000 79.000

DAY 0.000 0.00

490.00000 79.000 38,710.00

630-00012  
 

0185 *FLASHING BEACON (SOLAR) 8.000 7.200

EACH 0.000 0.00

340.00000 7.200 2,448.00

630-80002  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 128.000 115.200

EACH 0.000 0.00

49.00000 115.200 5,644.80

630-80341  
 

0195 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 88.000 79.200

EACH 0.000 0.00

67.00000 79.200 5,306.40

630-80363  
 

0200 CONCRETE BARRIER (TEMPORARY) 540.000 486.000

LF  0.000 0.00

33.00000 486.000 16,038.00

630-80370  
 

0205 *TRAFFIC CONE 110.000 99.000

EACH 0.000 0.00

9.00000 99.000 891.00

630-80380  
 

0210 *TRAFFIC SIGNAL (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

28,500.00000 2.000 57,000.00

630-86810  
 

0215 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0220 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
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PCN: 15217-BID    ESTIMATE RUN 01/29/2007

PROJECT: BR 012A-041                   ESTIMATE NO: 0007 10:00:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0230 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0235 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0240 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0245 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $47.65 291,002.28CURRENT AMT 295,258.83 $$

CAT NO0300 STRUCTURE  P-16-B 

0250 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

18,900.00000 1.000 18,900.00

202-00500  
 

0255 STRUCTURE EXCAVATION 50.000 50.000

CY  0.000 0.00

29.00000 50.000 1,450.00

206-00000  
 

0260 STRUCTURE BACKFILL (CLASS 1) 73.000 73.000

CY  0.000 0.00

70.00000 73.000 5,110.00

206-00100  
 

0265 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 33.000 33.000

TON 0.000 0.00

112.00000 33.000 3,696.00

403-33721  
 

0270 STONE LANDSCAPE WALL 0.000 0.000

SF  0.000 0.00

110.00000 0.000 0.00

504-08050  
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PCN: 15217-BID    ESTIMATE RUN 01/29/2007

PROJECT: BR 012A-041                   ESTIMATE NO: 0007 10:00:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE  P-16-B 

0275 WATERPROOFING (MEMBRANE) 147.000 147.000

SY  0.000 0.00

24.00000 147.000 3,528.00

515-00120  
 

0280 CONCRETE CLASS D (BRIDGE) 36.500 36.500

CY  0.000 0.00

875.00000 36.500 31,937.50

601-03040  
 

0285 REINFORCING STEEL (EPOXY COATED) 4,631.000 4,630.805

LB  0.195 0.39

2.00000 4,631.000 9,262.00

602-00020  
 

0290 BRIDGE RAIL TYPE 7 (SPECIAL) 115.000 115.000

LF  0.000 0.00

210.00000 115.000 24,150.00

606-10705  
 

0295 PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 
INCHES) 

1,250.000 1,250.000

SF  0.000 0.00

62.00000 1,250.000 77,500.00

618-06036  
 

0295 MATERIAL ALLOWANCE GIRDER 0.000

SF  0.000 0.00

35.32400 0.000 0.00

CAT 0300 $0.39 175,533.50CURRENT AMT 175,533.50 $$

CAT NO0301 STRUCTURE  P-17-H 

0300 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

18,900.00000 1.000 18,900.00

202-00500  
 

0305 STRUCTURE EXCAVATION 95.000 95.000

CY  0.000 0.00

29.00000 95.000 2,755.00

206-00000  
 

0310 STRUCTURE BACKFILL (CLASS 1) 72.000 71.500

CY  0.500 35.00

70.00000 72.000 5,040.00

206-00100  
 

0315 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 80.150 80.150

TON 0.000 0.00

112.00000 80.150 8,976.80

403-33721  
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PCN: 15217-BID    ESTIMATE RUN 01/29/2007

PROJECT: BR 012A-041                   ESTIMATE NO: 0007 10:00:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE  P-17-H 

0320 CONCRETE CLASS D (BRIDGE) 51.000 51.000

CY  0.000 0.00

875.00000 51.000 44,625.00

601-03040  
 

0325 REINFORCING STEEL (EPOXY COATED) 8,309.095 8,309.095

LB  -0.095 -0.19

2.00000 8,309.000 16,618.00

602-00020  
 

0330 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,150.00000 4.000 4,600.00

606-01370  
 

0335 *BRIDGE RAIL TYPE 10H 94.000 94.000

LF  0.000 0.00

120.00000 94.000 11,280.00

606-11020  
 

CAT 0301 $34.81 112,794.80CURRENT AMT 112,794.99 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 

0345 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

600.00000 3.000 1,800.00

620-00020  
 

CAT 0400 $0.00 16,800.00CURRENT AMT 16,800.00 $$

PROJECT TOTAL 82.85 $ 596,130.58CURRENT AMT 600,387.32 $$


